### Project Management Online Courses

**Project Management for Non-Project Managers**
- **e-learning Courses**
  - Initiating and Planning a Project

**Business Impact Series**
(3 - 7 minute courses)
- Managing Projects with No Direct Authority
- Ensuring Management Buy-In on a Project
- Managing Conflict in Project Teams
- Managing Scope on a Project
- Weighing the Costs of a Project Change
- Managing Vendor Relationships
- Anticipating and Solving Problems as a Project Champion
- Addressing Stakeholder Conflicts
- Portfolios, Programs, and Projects: What’s the Difference?
- Controlling Project Cost

**Challenge Series Exercises**
(15-minute exercises)
- Project Management Essentials

### PMBOK® Guide: 5th Edition
- **Project Management Essentials**
  - Managing Projects within Organizations
  - Project Management Overview
  - Project Management Process Groups

- **Project Integration Management**
  - Integrated Initiation and Planning

- **Project Scope Management**
  - Project Requirements and Defining Scope
  - Monitoring and Controlling Project Scope

- **Project Time Management**
  - Defining and Sequencing Project Activities
  - Estimating Activity Resources and Durations
  - Developing and Controlling the Project Schedule

- **Project Cost Management**
  - Planning Project Costs

- **Project Quality Management**
  - Quality Assurance and Quality Control

- **Project Human Resource Management**
  - Planning Project Human Resources
  - Managing Project Human Resources

- **Project Risk Management**
  - Risk Management Planning
  - Identifying Project Risks
  - Performing Risk Analysis
  - Risk Response and Control

- **Project Procurement Management**
  - Planning Project Procurement
  - Managing Procurements

### Other Courses
- **Project Stakeholder Management**
  - Project Stakeholder Management
  - Managing and Controlling Stakeholder Engagement

- **Program Management**
  - Introduction to Program Management
  - Program Life Cycle and Benefits Management

- **PRINCE2® : 2009 Foundation**
  - Overview of Project Management
  - Project Organization, Planning, and Risk
  - Project Quality, Change, and Progress
  - Starting Up, Initiating, and Directing a Project
  - Controlling, Managing, and Closing a Project
  - Tailoring PRINCE2 to a Project Environment

- **Code of Ethics and Professional Conduct**
  - The Role of Ethics in Project Management
  - Core PMI Values and Ethical Standards

- **IT Project Management Essentials**
  - Introduction to IT Project Management
  - Initiating and Planning IT Projects
  - Executing IT Projects
  - Monitoring and Controlling IT Projects
  - Managing Risks in an IT Project
  - Testing Deliverables and Closing IT Projects

- **Management Software Project Outsourcing**
  - Preparing to Manage an Outsourced Project
  - Developing a Vendor Contract
  - Working with the Outsourced Team
  - Dealing with Risks

---

If the links in this file don’t work for you, go to [my.johnshopkins.edu](http://my.johnshopkins.edu), log in, and then try again. You should only need to do this once.

If you need other technical assistance, please refer to the [Troubleshooting Guide](#).